

**From:** CHRISTOPER G. BELL <[chrisgbellpe@comcast.net](mailto:chrisgbellpe@comcast.net)>

**Sent:** Monday, January 23, 2023 4:40 PM

**To:** Zoning <[zoning@andoverct.org](mailto:zoning@andoverct.org)>; [bill@arite.com](mailto:bill@arite.com)

**Subject:** Gravel pit

Jim,

I spoke to Bill Genovese today at about 4 pm and he told me the following:

The Contractor will be bringing his excavator back to the site his week to complete the existing slope where the material was taken out in order to complete the berms etc. that were required to finish the grading.

The final site topography map can then be completed. The entire gravel pit site will be then be seeded and hayed within 2 weeks after final grading, pending weather delays.

Jim, If this schedule changes I will let you know as soon as I know.

Chris