

To: Town of Andover Zoning Agent, Planning and Zoning Commission

From: Erik Loteczka, George Correia

Date: October 13, 2021

Re: PZC #21-03, Modification to Culvert Design

Due to significant increases in cost for pre-casted sections of the concrete box culvert described in our approved plans, we have decided to cast in-place a three-sided, open bottom culvert set on top of footings. The design in the attached pages was developed by Morrissey Engineering LLC, a structural engineering firm.

The dimensions of the opening will match what is shown in the plan, and the culvert will comply with conditions relating to load capacities and specifications set forth in our approval letter.

The final mylar plans will reflect this change, and the Andover Inland Wetlands and Watercourses Commission has been notified.