

**CHRISTOPHER G. BELL, P.E.**

GENERAL CIVIL AND STRUCTURAL ENGINEER

1 Doane Road

HIGGANUM, CT. 06441

TEL: (860) 345-7337

June 24, 2021

Mr. Jim Hallisey  
Zoning Agent Town of Andover  
17 School Road  
Andover, Ct. 06232

Re: Gravel Pit Report  
Map 33 block 36 Lot 23 and 24  
Johnathon Trumbull Highway Andover, Ct.

Dear Jim,

On behalf of the applicant William Genovese, I am reporting to you the following regarding progress on the gravel pit.

1. The special seed for the turtle nesting area has been ordered.
2. Concrete blocks have been ordered for the front of the turtle nesting area for installation next week.
3. The bare area on top of the back hill will be hydro-seeded next week before the concrete blocks are installed.
4. I have informed the excavation coordinator, Bill Young, of the permit extension approval. He said the removal of the graded sand pile will begin this Saturday. I informed him of limiting the removal to Sta. 1+90 as he proceeds forward. The area from Sta. 2+10 to the existing restored area will then be restored next.
5. I have not yet contacted Brandon Handfield regarding the detention pond.

Please call me at 860-345-7337 if you have comments.

Respectfully submitted,

Christopher G. Bell, P.E.

Copy: W. Genovese